
DATE: 
FROM: 
TO 

May ?.A, 1993 
CHARLES GF.BtEN, OSC REGION V 

TERRI JOHNSON, OSWER, HO 

CO�IES 1'0: RICK KART, 

SUBJECT: 

DON BRUCE 

MARY ELAINE GUSTAfSON 
JOE CISNEROS 

TitRRY BRANIGAN 
FRED MICKE 
ALAN ALTAR 

GREG DUNN, IIEPA 
MARA MC GINNIS, TEPA 

WESLEY BEITL, CITY OF SPRINGFIELD 

CONTRACT#: 

PIERCF. WASTE OIL, SPRINGFIELD, IL. iRS, 

68-$2-5001 
OEtIVli:RY ORDER 

POLREP t: 

jt:5001--05-315 
1,. 

START DATE: 7-30-92

SITUAT!ON 

The removal action at ths Pierce Wasta Oil Site is continuing the 
t.a�k!ol ot: 

stockpiling and treating contaminated water 
bulking and di�poain� of flAmmable liquids 
decontaminating and scrapping tanks and piping 
colidifying, �tockpiling and diaposing ot tank bottoms 
removing, soliditylng, and stockpiling drum contents 
cruEhing, and disposing RCRA empty drums 

ACTIONS TAKEN 

1000 tons of solidified tank bottom sludge has bean 
solidified and landfilled at the Five Oaks Recycling and 
Disposal Facility a� �spQcial Waate�. 

75 tens of soil cont3minated with waste oil has been 
landtilled at the Five Oaks Recycling and Disposal facility 
as "Special Waste". 

Ove� 1,300 55 g•llon drums have baen crush�d, amounting to 
90 cu. yd. or crushed drums landtillad. 

92,500 gallons of flammable liquid has been disposed of as 
"Special Waate" at th• Cla�k Processinq In�-

The cant�ntG of approxima�ely 1,340 drums have beP.n emptied, 
solidified and are waiting on disposal. 
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150,600 gallons of contaminatQd water has been t reated and 
dirgct l y discharQed into a storm sewer. 

562.60 tons of scrap metal has bean sold to a s c: rap dea l er. 
This amountQd to $22,266 and h as been credited back to 
the project via t he 1900-55 torm. 

KE'{ ISSUES 

FUNDING 
On Ma the De lt vary Order Ce 111 nq was inc rea$ed by 11111111111111 

• At this point, we est ~mate~ 
i e needed to complete the rttmoval 

.:ict1on. Tha additionl\1 _..,ill increase the Oe l ivery 
Ca.I.ling to $1,410,000, the aimount approved by th19 Oi'fi~ion 
Cirector 1n the ,J11nuary 19, 1993 Action Memo. 

MOBILE WATER TA!ATMENT FACILITY 
Ascambly ot tho moblta waste water treatment facilit y is 
contunuing. 

S~CH 
Robert William~ nt ATSDR arranged tor the Illinois O~partment of 
Public Health to prepare a qualitative risk assessment tor t he 
cite, which will ba completed in late June. Greg Dun~ ot !EPA 
complet~d hls revi•w ot wetland 1nfor~at1on and eval~ated the 
~ita for HRS ~~nrin9. Greq indicated that the sita will not 
~u•lity for ~ha NPL. During early June, th~ TAT will collect soi l 
samples trom test pits that will be axcsvated in six to aight 
location• uithin ~he Eite. The sa~ple~ will be analyzed tor 
priority pollutants, and th• results will help evaluata the 
axt•n~ ot cont~~lnation and naad tor further action. LindQ 
Beasley, EERB Entorcemant Specialist, indicated that PRC In,:. may 
have preliminary pot■ntlally responsibl~ party information in 
late June. On May 28th, I contacted Douq Bal l otti and propo~ad 
that tha site bA presented in the July ROT meeting. 

COST INFORMATION 

TO DATE 

• AS OF 1-27-93 
tt• AS OF S-26-93 
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